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AML Program

Active Construction Projects:

Sailors AML Reclamation Project (Marion County):
· Project completion date extended due to winter shutdown.  Spring seeding now planned.

Roudybush East AML Reclamation Project (Marion County):
· Project completion date extended due to winter shutdown.  Spring seeding now planned.
Glenn South AML Reclamation Project (Wapello County):

· Project completion date extended due to winter shutdown.  Spring seeding now planned.

Lewis AML Reclamation Project (Mahaska County):

· Winter shutdown – grading complete with lime and mulch applied

Van Beek AML Reclamation Project (Mahaska County):

· Winter shutdown – grading complete - waiting to apply lime and mulch 
Boender 2 AML Reclamation Project (Mahaska County):
· Winter shutdown – mobilization and initial work started
Hodges AML Reclamation Project (Marion County):

· Clearing and grubbing underway
Teach AML Reclamation Project (Wapello County):
· Limited mobilization - clearing and grubbing to be completed by April 1
Ver Ploeg AML Reclamation Project (Marion County):

· Clearing and grubbing underway

Judge AML Reclamation Project (Wapello County):
· Limited mobilization - clearing and grubbing to be completed by April 1
Harrington AML Reclamation Project (Davis County):

· Limited mobilization - clearing and grubbing to be completed by April 1
Blizzard AML Reclamation Project (Mahaska County):
· Preconstruction meeting held February 18, mobilization to begin any day.

King AML Repair Project (Mahaska County)
· Contracting complete with successful bidder, Dunkin Construction.  Pre-construction meeting scheduled for March 7

Projects in Bid Process:

Janssen AML Reclamation Project – Hotspot Seeding (Mahaska County):  

· Hotspot seeding plan developed and with an informal bid letting in March, 2014.
Projects in Design:

Larkin AML Reclamation Project (Wapello County):
· Preliminary design phase

Logan AML Reclamation Project – (Mahaska County):

· Conceptual/Preliminary Design phase
Vanderbeek/Langstraat AML Reclamation Project – (Mahaska/Wapello County):

· Conceptual/Preliminary Design phase
Sytsma AML Reclamation Project – (Marion County):

· Conceptual/Preliminary Design phase
Shafer AML Repair Project (Wapello County)
· Final Design Phase with bid scheduling in process for an April bid opening

WCG/Partnership or other Partnership Projects in Design:

Behrle (North and South) AML Reclamation Project – Preliminary design phase

Memmelaar AML Reclamation Project – Preliminary design phase

Dooley AML Reclamation Project – Final design phase, planning for an April bid opening

Professional Services - Negotiations in Progress:
Noll AML Reclamation Project – Van Buren County (YTT Design Solutions)

Kamerick AML Reclamation Project – Marion County (French-Reneker Associates)

Other AML Notes:

The RFP for Engineering and Design Services on 2 additional AML reclamations projects has been awarded.  The Meyer AML site in Mahaska County will be offered to GM Engineering and Surveying.  The Morgan AML site in Marion County will be offered to Snyder & Associates, Inc.
Coal Regulatory Program

Superior 2A Crossing Repair

· Contracting in process with the successful bidder, Stek Construction

ACC#8 Enhancement Project

· Conceptual/Preliminary Design Phase 

.

The FFY 2016 Grant 18 Month Budget Estimate has been completed and submitted to OSM.

Minerals Program

Annual renewal fees were due December 31st.  183 out of 200 licensed operators have paid.  Renewal confirmation notices will be sent out the week of February 24th.  
We will be filling the Minerals Inspector/AML environmental specialist position as soon as possible.  The notice is planned to be advertised in early March.
NOTE:  I will not be able to attend the SSCC meeting on March 3rd as I will be in Alaska for the National Association of Abandoned Mine Land Program’s (NAAMLP) Winter Business Meeting.  Please contact me if you have any questions.

