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AML Program

Active Construction Projects:

(1) Sailors AML Reclamation Project (Marion County):
· Seedbed preparations complete

(2) Roudybush East AML Reclamation Project Marion County):
· Minor work items to complete before seeding
(3) Glenn South AML Reclamation Project (Wapello County):

· Seedbed preparations complete

(4) Lewis AML Reclamation Project (Mahaska County):

· Working on final items

(5) Van Beek AML Reclamation Project (Mahaska County):

· Lime and mulch applied and reaction period in progress
(6) Boender 2 AML Reclamation Project (Mahaska County):
· Grading complete, soil testing, lime and mulch application planned
(7) Hodges AML Reclamation Project (Marion County):

· Grading underway (40% complete)
(8) Teach AML Reclamation Project (Wapello County):
· Dewatering plan prepared 
(9) Ver Ploeg AML Reclamation Project (Marion County):

· Grading underway

(10) Judge AML Reclamation Project (Wapello County):
· Grading underway

(11) Harrington AML Reclamation Project (Davis County):

· Clearing complete and grading underway

(12) Blizzard AML Reclamation Project (Mahaska County):
· Clearing complete with brush piles set to burn
(13) Janssen AML Reclamation Project – Hotspot Seeding (Mahaska County):  

· Seeding contract awarded to Lakeside Construction.  Seeding to be completed in May.
(14) Shafer AML Repair Project – (Wapello County):
· Pre-construction meeting held April 17 and work in progress.

(15) King AML Repair Project – (Mahaska County):
· Repair work underway, Progress meeting held April 16
(16) Dooley AML Reclamation Project – (Van Buren County):

· Construction contract awarded to Wilkinson Construction, LLC – contract execution in progress
Projects in Design:

(1) Larkin AML Reclamation Project (Wapello County):
· Preliminary design phase, geotech data completed waiting for reports

(2) Logan AML Reclamation Project – (Mahaska County):

· Preliminary Design phase, hydrologic data collection completed
(3) Vanderbeek/Langstraat AML Reclamation Project – (Mahaska/Wapello County):

· Preliminary Design phase, coordination with Wapello County Secondary Roads
(4) Sytsma AML Reclamation Project – (Marion County):

· Preliminary Design Phase
(5) Noll AML Reclamation Project – Van Buren County (YTT Design Solutions)

· Preliminary Design phase – extra services proposal expected soon
(6) Kamerick AML Reclamation Project – Marion County (French-Reneker Associates)

· Preliminary Design phase, first landowner meeting completed
(7) Meyer AML Reclamation Project – Mahaska County (GM Engineering)

· Preliminary Design phase
(8) Morgan AML Reclamation Project – Marion County (Snyder & Associates)

· Proposal accepted and contract execution in progress
WCG/Partnership or other Partnership Projects in Design:

(1) Behrle (North and South) AML Reclamation Project (Wapello County):
· Preliminary design phase

(2) Memmelaar AML Reclamation Project (Mahaska County):
· Preliminary design phase
Other AML Notes:

Knoxville 7th Grade Science class field day to be held on April 25.  Approximately 140 students will visit an abandoned mine site southeast of Attica, the Limestone Quarry at Harvey, and a conservation farm northeast of Knoxville.
Coal Regulatory Program

(1) Superior 2A Crossing Repair Project (Lucas County):
· Pre-construction meeting held April 16, work to commence when low water conditions exist

(2) American Coal Company #8 Enhancement Project (Marion County):

· In-design
Minerals Program

We are in the process of filling the Minerals Inspector/AML environmental specialist position.  Interviews have been conducted and we hope to have the new person on board in May.  

